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From:   Jim Brown/R1/USEPA/US

To:   Dave Dickerson/R1/USEPA/US@EPA

Copy To:   ElaineT Stanley/R1/USEPA/US@EPA; "Leitch, Robert A NAE" <Robert.A.Leitch@usace.army.mil>

Delivered Date:   10/30/2007 10:28 AM EDT

Subject:   RE: CDF-A Construction Cost Meeting 

Dave, not sure I can make Friday and I'll be in Vegas next week.

The Corps should be able to wrap up the CDF A&B construction cost

without too much problem. My only concern was the low-ball estimate

for the utility work. That's the part that needed some work. However,

you and Elaine should think about how much effort to put into finalizing

the initial construction estimate for A and B and developing the operational costs (filling CDFs A, B and C)

at the various funding levels ($15 - $80 million per year). If we pay attention to every little detail completing

the cost analysis for the various funding levels will drive everyone totally crazy. 

Some simplifying assumptions could make the task a lot easier and still be more than adequate documentation

that off-site T&D is cheaper than CDFs. Technically our estimate which will be part of a future FS Addendum Report

only needs to be +50%, -30%. I have some thoughts on simplifying assumptions that I can pass on to you and Elaine

if I can't make it Friday. 

The most basic parameter that still needs to be determined is the filter cake storage capacity of each CDF.

We should assume we can't pile the stuff as high as we would like and the final cap 

height is the elevation of the street or the CDF berm elevation that's provided in the ROD (11.? NGVD?).

Once we calculate the filter cake storage of the CDFs (especially A&B) I think it should become obvious that

they can't compete with off-site T&D even if we could build and fill them all in one year.

Jim

 Dave Dickerson/R1/USEPA/US 

  



Bob - have you heard from Moe and Paul as to their availability? It will be important to get their input re the filling and 
year to year management of the CDFs.

Jim - will you be able to attend a Friday morning meeting at 9? 

Dave

 "Leitch, Robert A NAE" <Robert.A.Leitch@usace.army.mil> 

  

Hello Dave!

How does 9:00 AM on Friday work for you? We could come down to the Boston
EPA office?

Pl. advise.

Tx

Bob 

-----Original Message-----
From: dickerson.dave@epamail.epa.gov [mailto:dickerson.dave@epamail.epa.gov] 
Sent: Monday, October 29, 2007 11:56 AM
To: Leitch, Robert A NAE; Brown.Jim@epamail.epa.gov;

Dave Dickerson/R1/USEPA/US

10/30/2007 08:10 AM   

  

To "Leitch, Robert A NAE" 
<Robert.A.Leitch@usace.army.mil> 

cc Jim Brown/R1/USEPA/US@EPA, ElaineT 
Stanley/R1/USEPA/US@EPA 

Subject RE: CDF-A Construction Cost Meeting 

"Leitch, Robert A NAE" 
<Robert.A.Leitch@usace.army.mil>

10/29/2007 06:03 PM

  

  

To Dave Dickerson/R1/USEPA/US@EPA 

cc

Subject RE: CDF-A Construction Cost Meeting 



stanley.elainet@epamail.epa.gov; Beaudoin, Maurice NAE; L'Heureux, Paul G NAE
Cc: Mitkevicius, K C NAE
Subject: Re: CDF-A Construction Cost Meeting

All - I agree with Bob that it'd make sense to have a meeting on this
effort, especially with all the transitioning going on. Friday the 2nd
has been proposed, which works for me. Let us know your availability.

Dave

"Leitch, Robert 
A NAE" 
<Robert.A.Leitch To 
@usace.army.mil> Dave Dickerson/R1/USEPA/US@EPA 
cc 
10/26/2007 11:27 "Mitkevicius, K C NAE" 
AM <K.C.Mitkevicius@usace.army.mil> 
Subject 
CDF-A Construction Cost Meeting 

Hello Dave!

I met with Mark Anderson and Chris Lindsey (USACE Cost Estimator) this AM to
discuss the subject effort. It seemed to me that a face to face Mtg with the
three of us would be beneficial to discuss what has been previously done when
Jim was involved and to discuss the effort going forward. This would include

1. Assumptions
2. applying unit costs from the CDF-C estimate
3. utility relocation
4. construction sequence

Does next Friday morning fit your schedule for this Mtg? OR next Monday
afternoon? Both Chris and I have training from Tues to Thurs.

I understand Jim was involved with this effort before, so you can decide
whether to include him in this mtg.

Thanks

Bob Leitch



978.318.8033
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